PRELIMINARY

PROCUREMENT SCHEDULE -
SPSA WTE




DRAFT

SOUTHEASTERN PUBLIC SERVICE AUTHORITY OF VIRGINIA

Sale of Waste-to-Energy Facility

Portsmouth, Virginia

PROPOSED PROCUREMENT SCHEDULE
(revised as of April 20, 2009)

Activity

February 4, 2009

Formal Issuance; Begin Period of Vendor Review of Draft Agreement.

February 20, 2009

Comments on Draft Agreement due from Vendors

February 24, 2009

SPSA Internal Review Meeting

March 18, 2009
(Wheelabrator);

March 19, 2009
(Covanta)

First Round of Meetings with Each Vendor

March 19, 2009

SPSA Internal Review Meeting

March 27, 2009

First Revision of Draft Comprehensive Agreement Issued by SPSA

April 3, 2009 Comments on First Revision of Draft Comprehensive Agreement due from Vendors
April 9, 2009 ** SPSA SPECIAL BOARD MEETING
(9:30 a.m.) :

April 9 - 10, 2009

Second Round of Meetings with Wheelabrator

April 15,2009 Second Round of Meetings with Covanta
April 22, 2009 ** SPSA REGULAR BOARD MEETING
April 24,2009 Second Revision of Draft Comprehensive Agreement Issued by SPSA

April 28 - 29, 2009

Third Round of Meetings with Covanta

(9:00 a.m.)

April 30 - Third Round of Meetings with Wheelabrator
May 1, 2009

(9:00 a.m.)
May 1, 2009 SPSA Internal Review Meeting
May 7, 2009 ** Deliver Form of Comprehensive Agreement to SPSA Board Members







