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Southampton County Projects Update — PPEA Design/Build Project

Date: October 19, 2009
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Project Phase

(PN 26354)

Design Status

Construction Status

Comments

Required County Support/Action

Gravity Pipeline

100% complete

98% complete

Construction proceeding smoothly.  Sewer extension
design complete and under construction. Approximately
98% complete.

No Action Items at This Time

Main Sewer Pump Station

100% complete

85% complete

C progressing well. Mechanical systems
currently being installed. Revised design to add a
turnaround along access road per Julien's request.

No Action Items at This Time

Sewer Forcemain/Water Line

100% complete

0% complete

VMRC permit in hand for installation of force main
under swamp. FM/Waterline construction anticipated to

The County needs to finalize obtaining the
ipeli (needed ASAP).

start at completion of sewer install.  Clearing is
underway and the swamp crossing is planned within the
next month.

Water Reclamation Facility

100% complete

60% complete

The structural concrete for the majority of the structures
is done with the exception of the Filter-UV structure,
Also, the block walls for most of the buildings are
completed.

No Action [tems at This Time

Effluent Qutfall

100% complete

98% complete

VMRC permit in hand for construction of the outfall
structure.

No Action Items at This Time




Southampton County Projects Update — Turner Tract & Agri-Business Park PER

Date: October 19, 2009
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Project Design Phase

Work Completed Work Anticipated Required County Support Comments
(within last 30 days) (within next 30 - 45 days)
Elevated Water Storage Tank *  Finalizing proposed withdrawal amount and | ¢  Submit g ithd | permit appli *  Coordi on additional services for well permitting;
GWWP Permit Application package to DEQ for administrative review. original proposal assumed use of Agri-Business Park

Project No. 27195

*  Scott Kudlas of DEQ has not yet provided us
with an approximate cap for the cell.

wells.
* Obtain DEQ application fee for well withdrawal
permit.

Offsite  Utilities & Wastewater Pump
Station

Project No. 27194

= Revised plans based on meeting with County
staff (Julien & Bob) on 9/16

* Updated cost matrix based upon preliminary
line-work pricing received from MEB

Provide County E Acqui

*  Submit Preliminary lewnrk Plans to VDOT for
review comments on land-use (right-of-way)
permitting

*  Easement acquisition coordination South of
SR 671 (vicinity of SR 688 Roadway
Improvements) is to be delayed until afrer
receipt of initial VDOT comments

Industrial Access Road

Project No. 27095

*  VDOT (via Kee) pmwde.d verbal appmval of

* Developing 90% construction documents, while

request for eligibility to E De
Access Funds Program; VDOT to schedule for
CTB approval in October or November

g CTB approval & VDOT project sctup

*  Obtain Cnunry Uu.he.n} appm\ral of proposed utility
w right-of-way; 70%
plans for Onsite Utilities submittal on 10/20/09

Rose Valley Road (Rte 688) Improvements

Project No. 27153

¢  County BOS adopted resolution for 6yr CIP
revisions on 9/28/09

*  Kee acknowledged receipt of adopted resolution
and setup in VDOT system is to occur shortly

Awaiting project sewp from VDOT - any day now

*  May request County meeting space to facilitate Utility

+  Following receipt of VDOT design exception app
- coordinate with Dominion Power, Verizon, Charter
Comm. & Columbia Gas rcgl.nimg sc.rv'zccs 0 be

1 d and proposed

*  Submit pﬂ'.lll‘l'l.ll'la.r}' construction documents o VDOT
for initial review and comment (following CIP
resolution approval & VDOT established project
number)

G 2

Easement acquisition to be coordinated in
conjunction with SR 688 right-of-way
acquisition — on hold until receipt of VDOT
comments on SR 688 Improvements
construction documents.







